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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of April 7 to April 13, 2019

Headliner
CONSTRUCTION OF NINTH (9TH) FLOOR COMMENCED

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion and is currently 60-
percent complete. Building occupation and tenant move-in is scheduled during summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation continues at Levels P1 and PO.
Office Building
First Floor

Concrete complete.
Rough-in of mechanical and piping underway.

Second Floor

Concrete complete.

Rough-in of mechanical and piping underway.
A mock-up of a bathroom is underway.

Third Floor

Concrete complete.
Rough-in of mechanical and piping underway.
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Fourth Floor
Concrete complete.
Fifth Floor
Concrete complete.
Sixth Floor
Concrete complete.
Seventh Floor
Concrete complete.

Eighth Floor

The last concrete pour will take place today, April 8, 2019.

Eighth floor under construction - March 28, 2019



Ninth Floor

Forming and reinforcing underway.
The first concrete pour is scheduled on Thursday, April 11.

Column Construction
Column and walls being formed 9th floor to 10th floor.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

Complete

Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to

the WMATA parking garage located on Veirs Mill Road.

Rough grading is complete. Installation of storm drain underway from Veirs Mill to Reedie Drive through the Town
Plaza.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities
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Form, reinforce, and pour 107 floor

Building column construction 5th floor to 10 floor

Plumbing and mechanical commenced on floors 1-3

A bathroom mock-up is underway on the second floor

Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P2 and P1 continues (P3 and P4 complete)
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o Misc metals
o Windows
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Chillers HVAC
Interior lights

v Town Plaza (South of Reedie Drive)
o Excavation and haul-off complete
o Rough grading complete
o Installation of storm drain lines underway

Project Milestone Schedule

Activity Completion Date
Demolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete
Utility Installation Complete
Town Sguare Spring 2020
Building top-out July 20159
Building Close-in October 2015
Interior build-out Spring 2020
Substantial Completion May 2020
Move-in {occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.
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Visit Wheaton Revitalization Project page to learn more.
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